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United States Environmental Protection Agency 
Region III 

POLLUTION REPORT 

) ' " 

Date: Tuesday, May 29,2007 
From: Dominic Ventura 

Subject: _ 
Continuation of work 
Elkton Farm Firehole 
183 Zeitler Rd., Elkton, MD 
Latitude: 39.6292184 
Longitude: -75.8681150 } 

POLREPNo.: 41 Site#: 
Reporting Period: 5/21 -5/25,2007 D.O. #: 
Start Date: / 1/31/2006 Response Authority: 
Mob Date: 1/31/2006 7 Response Type: 
Demob Date: ' ' ; " • . NPL Status: 
Completion Date: Incident Category: 
CERCLIS ID #: Contract# 
RCRIS ID #: 

Site Description 
Work Mission Statement: < 

Safely and efficiently investigate and remove Munitions and Explosives of Concern (MEC); 
Materials Potentially Possessing an Explosive Hazard (MPPEH), Munitions Debris (MD) and 
explosively contaminated soil(TNT) from the Elkton Farms Firehole Site, as defined in EPA's 
geophysical study. 

Current Activities 
USA Environmental under sub contract to GES continues to work the mag and dig approach, within 
Phase I. Two teams of 5 people are separated under the MSD of 200ft. Phase I geographical area 
consists of the low density grids surrounding the fireholes. It is estimated that there are 30 to 35 
Phase I grids. 

The following stats apply since remobilization occurred on April 24,2007: 
1. Total Grids Cleared Gov't QA: 11 . 

C4b,K4c,K4d,C4c,C3d,C3a,B3b,G5c,B3a,F2a,F2b 
2. Total digs this reporting period(anqmalies): 3836 
3. Total MEC found: 564 

MEC items include detonators,grenade fuze,blasting caps,tracer elements, etc. etc. 
4. Total MD found: 2451bs 
5. Scrap metal found: 2191bs 
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On 5/22 EPA, GES and USA met with Alliant TechSystems (ATK) representatives on site to discuss 
communication and coordination issues. ATK borders the southern portion of the site and 
manufactures rocket motor systems for advanced weapons systems and space systems. As a,result 
testing of these systems is conducted under controlled environments with high volatility propellants 
causing numerous explosions. Therefore the need to communicate regarding planned tests is 
paramount for safety of site personnel. During this meeting the OSC learned that ATK may own a 
small portion of the southern tip of the site. According to ATK this area Was acquired so that a safe 
distance radius from their test building could be maintained. This radius is not delineated in 
anyway in the field. EPA personnel and itis contractors will not be entering this area to perform 
removal activities. 

Specific grids that were worked and passed QA this reporting period included F2b and F2a. Grids 
worked and that did notget completed included grid C3b and D3a. 

Advent Environmental (developier's contractor for geophysical survey) did not mobilize to the site 

as planned this reporting period. It is unknown when the actual mobe will occur. v ( 
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